Status Report on ADA Projects
as of 5/17/99

Facilities
Cost for ADA Corrections Dtifference Completion Date
etween
Budget &
Budget Transition Actual Difference Actual
Facility (Priority Group) v/=Complete Plan *=Est. Cost Over/(Under) | Over/(Under) Status Estimate | Actual
FY 94-95 CDBG Funds $300,000
1. Bret Harte Branch Library (5) v $66,000 $116,947 $50,947 Complete Sept 98
2. North Branch Library (5) v $26,800 $166,192 $139,392 Complete Oct 97
3. Burnett Branch Library (5) v $75,200 $136,735 $61,535 Complete Sept 96
4.  Mark Twain Branch Library (5) v $23,000 $55,693 $32,693 Complete Sept 96
FY 94-95 Totals $300,000 $191,000 $475,567 $284,567 $175,567
FY 95-96 CDBG Funds $2,099,00
5. Council Chambers (1) v $30,000 $60,001 $30,001 Complete Dec 96
6. Arena (elevators see #7) (1) $545,000 $594,000 * $49,000 Complete except: July 98
Handrails - under design Dec 99
Restroom partitions - under design Dec 99
7.  Elevators at various locations (1) v $241,000 $282,203 $41,203 Complete Mar 98
8.  Main Library (elevators see #7) (1) v $143,000 $170,912 $27,912 Complete Dec 97
9. City Hall restrooms - 7th Floor (1) v $40,000 $76,797 $36,797 Complete July 96
10. City Hall restrooms - 14th Floor (2) v $40,000 $71,949 $31,949 Complete Sept 96
11.  City Hall restrooms - Lower Level (1) v $40,000 $53,239 $13,239 Complete April 97
12.  City Hall restrooms - 4th Floor (2) v $40,000 $81,488 $41,488 Complete Jan 98
13.  City Hall (except restrooms/elevators) (1) $196,000 $196,000 * $0 Door hardware - complete Oct 96
ADA signage - complete April 97

Page 1




ADA Projects - Continued

Cost for ADA Corrections Dtigfv\rzgﬁe Completion Date
Budget &
Budget Transition Actual Difference Actual
Facility (Priority Group) v/=Complete Plan *=Est. Cost Over/(Under) | Over/(Under) Status Estimate | Actual
Counters 10th fl- construction-90% May 99
LL ramp-design complete - on hold
Counters 4th fl - design pending Dec 99
14.  Amphitheatre (1) $28,700 $44,154 $15,454 Complete May 97
15.  Nature Center (1) $53,000 $68,000 * $15,000 Walkways - complete Dec 97
Restrooms - complete Feb 99
16.  Senior Center (2) $93,000 $150,000 * $57,000 Complete June 98
Automatic Doors- under design 90% Sept 99
Portable wheelchair lift Nov 98
17.  Bixby Park (2) v $15,600 $72,040 $56,440 Complete Dec 97
18.  Convention Center - seating(1)/restrooms(1)/misc.(2) $1,142,000 | $1,073,000 * ($69,000) Under construction - 99% Dec 98
Terrace Theater - integrated & ambulatory seating Execute contract Sept 99
Door Hardware Under design Oct 99
19. El Dorado Golf Course - parking (2) $11,000 $8,412 ($2,588) Complete Oct99| May 97
20. Recreation Golf Course - parking (2) $13,000 $10,001 ($2,999) Complete May 97
FY 95-96 Totals $2,099,000| $2,671,300 $3,012,196 $340,896 $913,196
Running Totals $2,399,000| $2,862,300 $3,487,763 $625,463 $1,088,763
FY 96-97 CDBG Funds $700,000
21.  Bayshore Playground (3) v $112,000 $131,000 * $19,000 Playground - complete Jan 98
Walkways - complete June 98
Restrooms - complete April 99
22.  Belmont Plaza Pool (3) $289,000 $185,000 * ($104,000) Under construction - 90% April 99
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ADA Projects - Continued

Cost for ADA Corrections Dtifference Completion Date
etween
Budget &
Budget Transition Actual Difference Actual
Facility (Priority Group) v/=Complete Plan *=Est. Cost Over/(Under) | Over/(Under) Status Estimate | Actual

23.  Belmont Pier (3) $88,000 $0 ($88,000) Part of PRM renovation Dec 01

24.  Bluff Park (3) v $7,000 $6,990 ($10) Complete Oct 97
25.  Houghton Park (3) $241,000 $208,000 * ($33,000) Under construction - 50% April 99

26.  Public Restroom, 400 E. Shoreline - DTM D-5 (3) $10,000 $69,000 * $59,000 Execute contract Mar 99

27.  Public Restroom, 407 Shoreline Village (3) v $14,000 $0 ($14,000) Completed by leasee

28.  Public Restroom, Bayshore & 2nd Street (3) $61,000 $79,000 * $18,000 Under design 80% Feb 99

29.  Public Restroom, Cherry & Ocean (3) $13,000 $21,000 * $8,000 Under construction 10% April 99

30. California Recreation Center (3) $81,000 $145,000 * $64,000 Under construction - 90% April 99

31. El Dorado Park West - Comm Ctr Restrooms (4) $40,000 $35,000 ($5,000) Complete July 98

FY 96-97 Totals $700,000 $956,000 $879,990 ($76,010) $179,990
Running Totals $3,099,000| $3,818,300 $4,367,753 $549,453 $1,268,753
FY 97-98 CDBG Funds $600,000
GPF/Cable Franchise/ PRM $700,000

32.  ElDorado Park West (4) $326,400 $366,000 * $39,600 Circulate for signature Oct 99

33.  Drake Park (4) $153,000 $153,000 * $0 Design-90%(combined w/McAuthur) July 99

34.  Jackson Park (4) v $54,000 $11,924 ($42,076) Complete Sept 98
35.  MacArthur Park (4) $70,500 $70,500 * $0 Design - 90% (combined w/Drake) July 99

36. City Hall restrooms - 3rd Floor (2) v $40,000 $33,950 ($6,050) Complete July 98
37.  City Hall restrooms - 5th Floor (2) $40,000 $72,500 * $32,500 Execute contract Oct 99

38.  City Hall restrooms - 6th Floor (2) $40,000 $72,500 * $32,500 Execute contract Dec 99

39. Recreation Park - Blair Field (6) $36,000 $130,000 * $94,000 Start const. after CSULB baseball Sept 99

40. Hudson Park restrooms, new restrooms (-) $0 $300,000 * $300,000 Under construction - 50% July 99
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ADA Projects - Continued

Cost for ADA Corrections Dtifference Completion Date
etween
Budget &
Budget Transition Actual Difference Actual
Facility (Priority Group) v/=Complete Plan *=Est. Cost Over/(Under) | Over/(Under) Status Estimate | Actual
41.  Duck Pond Activity Area (4) $50,000 $42,000 * ($8,000) Design complete - on hold
FY 97-98 Totals $1,300,000 $809,900 $1,252,374 $442,474 ($47,626)
Running Totals $4,399,000| $7,490,500 $9,107,890 $991,927 $4,708,890
FY 98-99 CDBG Funds $600,000
GPF/Cable Franchise/ PRM $700,000
Westside Funding $375,000
42.  West Facility Center (5) $87,000 $75,000 * ($12,000) Waiting for new consultants
43.  Admiral Kidd Park restroom (7) $30,000 $30,000 * $0 Under design - 30% Aug 00
44.  Whaley Park (switched w/ Pan American Park) (4) $189,500 $189,500 * $0 Waiting for new consultants
45.  Central Facilities (5) $99,000 $99,000 * $0 Waiting for new consultants
46.  North Facilities (5) $64,000 $64,000 * $0 Waiting for new consultants
47.  Alamitos Branch Library (5) $32,100 $32,100 * $0 Waiting for new consultants
48. Baysore Branch Library (5) $33,800 $33,800 * $0 Waiting for new consultants
49.  Brewitt Branch Library (5) $41,100 $41,100 * $0 Waiting for new consultants
50. Dana Branch Library (5) $64,300 $64,300 * $0 Waiting for new consultants
51. ElDorado Branch Library (5) $39,500 $39,500 * $0 Waiting for new consultants
52. Los Altos Branch Library (5) $22,800 $22,800 * $0 Waiting for new consultants
53.  Ruth Bach Branch Library (5) $35,800 $35,800 * $0 Waiting for new consultants
FY 98-99 Totals $1,675,000 $738,900 $726,900 ($12,000) ($948,100)
Running Totals $6,074,000| $5,367,100 $6,347,027 $979,927 $273,027

FACILITIES RECAP
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ADA Projects - Continued

CosT FOR ADA CORRECTIONS DIFFERENCE COMPLETION DATE
BETWEEN
TRANSITION DIFFERENCE BUDGET &
FAciLITY (PRIORITY GROUP) BUDGET PLAN AcCTuAL OVER/(UNDER) AcTuAL STATUS ESTIMATE | ACTUAL

FY 94/95 $300,000 $191,000 $475,567 $284,567 $175,567

FY 95/96 $2,099,000 $2,671,300 $3,012,196 $340,896 $913,196

FY 96/97 $700,000 $956,000 $879,990 ($76,010) $179,990

FY 97/98 $1,300,000 $809,900 $1,252,374 $442,474 ($47,626)

FY 98/99 $1,675,000 $738,900 $726,900 ($12,000) ($948,100)

FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $6,074,000 $5,367,100 $6,347,027 $979,927 $273,027

AN5-17-99.wpd
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ADA Projects - Continued

Curb ramps and Bus Stops

Completion Date

Project Fsuonudri:eg Budget (A*:Eusetlll (C:gzi) P(réouristéoGl:?(;p Project Status _
Estimate Actual
FY 94-95 $500,000 Budgeted for Curb Ramps
Curb Ramps Gas Tax $500,000 $370,000 ¢ | complaints Complete Jan 96
Total $500,000 $370,000
FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops
Curb Ramps Gas Tax $500,000 $500,000 v | 1,2, & complaints Complete Spt 97
Bus Stops - Phase | Prop A $500,000 $246,000 ¢ | L.B. Transit Complete Feb 97
Bus Stops - Phase I Prop A $108,000 ¢ | L.B. Transit Complete Nov 96
Bus Stops - Phase IlI Prop C $55,200 v | 1 (Route 51/52) Complete Feb 97
Total $1,000,000 $909,200
FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $500,000 $530,000 v | 1,2, 3 & complaints Complete Dec 97
Bus Stops Prop A $125,000 $240,000 v | 1& 2 (Routes 52,91-94, 111, 112, 121) Complete July 98
Total $625,000 $770,000
FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $400,000 $330,000 * 1, 2, 3, 4 & complaints Contract awarded June 99
Curb Ramps Gas Tax $50,000 $50,000 complaints Complete July 98
Westside Tax $175,000 $175,000 8 Complete Oct 98
Gas Tax $200,000 $200,000 complaints Complete Feb 99
Bus Stops Prop A $700,000 $760,000 * | 3,4,5,6 &7 (Routes 41-45, 61, 62) Under construction - 10% May 99
Total $1,525,000 $1,515,000
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ADA Projects - Continued

Curb ramps and Bus Stops

Project Fsuonudri:eg Budget (A*:Eusetlll (C:gzi) P(réouristéoGl:?(;p Project Status .Completlon pate
Estimate Actual
FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $250,000 $250,000 * |9 Under design Sept 99
Curb Ramps Gas Tax $250,000 $250,000 * | complaints Under construction - 50% May 99
Bus Stops Prop C $250,000 $250,000 * | Misc bus stops Under design Oct 99
Bus Stops Prop A $500,000 $500,000 * Remaining bus stops Under design Oct 99
Total $1,250,000 $1,250,000
Running Total $4,900,000 $4,814,200

AN5-17-99.wpd
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